



*Conference:*  
*Earned Value Management for Project*  
*Performance Measurement*

*3 - 7 March 2025*  
*London (UK)*  
*Landmark Office Space - Oxford Street*

## Conference: Earned Value Management for Project Performance Measurement

Conference code: CO8113 From: 3 - 7 March 2025 Venue: London (UK) - Landmark Office Space - Oxford Street  
Conference Fees: 6000 € Euro

### Introduction

The management of technical projects is becoming a challenge to professional engineers in an increasingly competitive marketplace in which effective project planning and control approach in compliance with clients' contractual requirements. Successful project managers demand that their projects meet technical objectives and be completed on schedule and within budget. To ensure success, an effective project control system must be designed, developed, and implemented to provide management with timely and accurate information on deviations of cost and time parameters from the target objectives established during the planning cycle of the project.

Earned Value Management EVM is a project planning and control approach that provides cost and schedule performance measurements. It compares the actual accomplishment of scheduled work and associated cost against an integrated schedule and budget plan. Its benefits include visibility into the true progress of the project work against the budget, projections of anticipated project schedule and cost trends, and the ability to take timely corrective actions for undesired variances. EVM is considered to be one of the most powerful and productive concepts utilized in managing today's complex projects in private, commercial, or government environments.

### Conference Objectives of Earned Value Management

- Obtain knowledge in understanding and using an effective performance management system in managing technical projects effectively
- Manage projects using a proven, effective performance measurement technique
- Work with clients to define project objectives and develop a project plan and put it into action
- Make project decisions concerning scope, cost and schedule parameters faster, more effectively and more confidently
- Stay on top of schedules, budgets, workloads and human resources issues and delegate practically and fairly
- Learn to avoid the pitfalls of project management by quickly identifying potential project risks and mitigate them as early as possible

### Conference Summary of Earned Value Management

This training session is designed for those who want to learn the principles of EVM used for project performance measurement, a proven method to evaluate project work progress in order to identify early potential schedule slippage and areas of budget overruns. It provides practical coverage of an accurate and realistic reflection of the integrated scope, cost and schedule parameters of a project to assist both contractors and client management in the decision-making process.

### Conference Outlines of Earned Value Management

#### Day 1: Introduction to Earned Value Management EVM

- Management Criteria versus Engineering Criteria
- Evolution of the Earned Value Management EVM Concept

- The Cost/Schedule Control System Criteria C/SCSC
- The EVM System Criteria
- Performance Measurement- An Effective EVM Technique
- EVM in Project Management

#### Day 2: Scope of the Project

- Understanding the Project Work Scope
- Work Breakdown Structure WBS
- Make-or-Buy Choice
- WBS and Earned Value

#### Plan and Schedule the Project

- Understanding the Project Objective
- Planning the Project
- Scheduling the Project
- Scheduling and Earned Value

#### Day 3: Estimate and Budget Project Resources to Form Control Account Plans CAPs

- Integrating the Project Work Scope with Cost and Schedule
- Earned Value CAPs
- Cost Estimates and Budgets
- Management Reserves

#### Establish the Earned Value Project Baseline

- Methods Used to Plan and Measure Earned Value
- Control Account Plans CAPs
- The Performance Measurement Baseline PMB
- Maintaining the Baseline: Managing Changes in Scope

#### Day 4: Monitoring Performance Against the Baseline

- CAPs Performance Measurement
- Presentations to Project Management
- Earned Value Cost and Schedule Variances
- Materials and Subcontracts in EVM

#### Day 5: Final Cost and Schedule Forecasting

- Determining Factors
- Cost and Schedule Results Methodology
- Management Reserve or Contingency Reserve
- Estimate At Completion EAC
- The Over Target Baseline OTB Process
- Predicting the Project's Time Duration

#### EVM Reporting

- Subcontractors' Reporting



- Preparing and Interpreting the Integrated Cost/Schedule Report
- The EVM Reporting Formats

## Registration form on the Conference: Earned Value Management for Project Performance Measurement

Conference code: CO8113 From: 3 - 7 March 2025 Venue: London (UK) - Landmark Office Space  
- Oxford Street Conference Fees: 6000 € Euro

Complete & Mail or fax to Global Horizon Training Center (GHTC) at the address given below

### Delegate Information

Full Name (Mr / Ms / Dr / Eng): .....  
 Position: .....  
 Telephone / Mobile: .....  
 Personal E-Mail: .....  
 Official E-Mail: .....

### Company Information

Company Name: .....  
 Address: .....  
 City / Country: .....

### Person Responsible for Training and Development

Full Name (Mr / Ms / Dr / Eng): .....  
 Position: .....  
 Telephone / Mobile: .....  
 Personal E-Mail: .....  
 Official E-Mail: .....

### Payment Method

- Please find enclosed a cheque made payable to Global Horizon
- Please invoice me
- Please invoice my company

### Easy Ways To Register

Telephone:  
+201095004484 to  
provisionally reserve your  
place.

Fax your completed  
registration  
form to: +20233379764

E-mail to us :  
info@gh4t.com  
or training@gh4t.com

Complete & return the  
booking form with cheque  
to: Global Horizon  
3 Oudai street, Aldouki,  
Giza, Giza Governorate,  
Egypt.