



*Training Course:  
Planning, design and follow-up technical and  
engineering projects*

*8 - 12 September 2024*

*Cairo (Egypt)*

*Holiday Inn & Suites Cairo Maadi, an IHG Hotel*

## Training Course: Planning, design and follow-up technical and engineering projects

Training Course code: EN624 From: 8 - 12 September 2024 Venue: Cairo (Egypt) - Holiday Inn & Suites Cairo Maadi, an IHG Hotel Training Course Fees: 3900 € Euro

### Introduction:

Organizations that are project-driven are faced with the challenge of effective management of inter-dependent, varied priority, varied value, multi-players, shared-resources, short and long term, multiple-accountability, shared-authority, variable risk level, and dynamic projects. Therefore, it is not enough to deliver get projects. Leaders are now focusing on the effectiveness of whole organizations, and the delivery of a web of changing and interacting projects to achieve the aims of their organizations. This calls for a systematic management approach for the successful delivery of those projects.

### Course Objectives of Planning, design, and follow-up technical

As a result of this course, attendees will be able to:

- Construction Industry: Players, methods of delivery and contracts
- Design Stages and interaction with construction
- Construction Phase: Planning, control, and closing

### Who should attend?

This course is targeted for Chief Executive Officers, Finance Managers, Human Resources Managers, Project Managers, Engineers and Planners, Information Technology Managers.

In What Industries:

Government, Real State Development, Aerospace, Defense, Engineering and Construction, Manufacturing and Industrial, Oil and Gas\Petrochemical, Power and Water Utility Plants.

### Course Outlines of Planning, design, and follow-up technical

Day One:

- Project Management Key Concepts
- What is a project
- Delivery Methods of Projects
- Types of Contracts for engineering projects
- Projects and Operations
- PM Key Concepts
- Project Life Cycle and PM Phases
- Project Phases
- Project Life Cycle
- Project Management Processes

Day Two:

- Design stages of a project
- Delivery methods of projects
- Contract types for construction projects

Day Three:

- Tendering of construction projects
- Planning for construction projects

Day Four:

- Cash Flow Analysis
- Cost Control
- Time Control

Day Five:

- Risk Analysis for construction projects
- Value Engineering application in construction projects

## Registration form on the Training Course: Planning, design and follow-up technical and engineering projects

**Training Course code:** EN624 **From:** 8 - 12 September 2024 **Venue:** Cairo (Egypt) - Holiday Inn & Suites Cairo Maadi, an IHG Hotel **Training Course Fees:** 3900 € Euro

Complete & Mail or fax to Global Horizon Training Center (GHTC) at the address given below

### Delegate Information

Full Name (Mr / Ms / Dr / Eng): .....  
 Position: .....  
 Telephone / Mobile: .....  
 Personal E-Mail: .....  
 Official E-Mail: .....

### Company Information

Company Name: .....  
 Address: .....  
 City / Country: .....

### Person Responsible for Training and Development

Full Name (Mr / Ms / Dr / Eng): .....  
 Position: .....  
 Telephone / Mobile: .....  
 Personal E-Mail: .....  
 Official E-Mail: .....

### Payment Method

- Please find enclosed a cheque made payable to Global Horizon
- Please invoice me
- Please invoice my company

### Easy Ways To Register

Telephone:  
+201095004484 to  
provisionally reserve your  
place.

Fax your completed  
registration  
form to: +20233379764

E-mail to us :  
info@gh4t.com  
or training@gh4t.com

Complete & return the  
booking form with cheque  
to: Global Horizon  
3 Oudai street, Aldouki,  
Giza, Giza Governorate,  
Egypt.