



*Training Course:
Successful Management of Fast Track Projects*

*31 August - 4 September 2026
Vienna (Austria)*

Training Course: Successful Management of Fast Track Projects

Training Course code: PC9411 From: 31 August - 4 September 2026 Venue: Vienna (Austria) - Training Course Fees: 6050 € Euro

Introduction

Fast-track projects are critical when organizations must seize urgent business opportunities, respond to customer demands, or accelerate innovation. This program equips managers with the skills to lead fast-track projects effectively, ensuring speed without compromising quality, cost, or safety. Participants will learn how to plan, coordinate, and monitor projects where overlapping phases, rapid decision-making, and agile management are essential.

Course Objectives

By the end of this program, participants will be able to:

- Identify projects suitable for fast-track execution.
- Apply management systems, policies, and procedures tailored to fast-track projects.
- Assess and handle risks unique to accelerated project timelines.
- Define scope, select contractors, and manage suppliers effectively.
- Coordinate overlapping project phases efficiently.
- Utilize enabling technologies and agile approaches to ensure timely completion.
- Monitor performance, provide feedback, and implement improvements in real time.

Target Audience

- Project Managers and Project Leaders
- Operations Managers
- Program Managers
- Engineering and Design Managers
- Contract and Procurement Managers
- Anyone responsible for delivering projects under tight deadlines

Course Outline - 5 Days

Day 1 - Fast Track Project Fundamentals

- Identifying opportunities for fast-track projects
- Business drivers for accelerated delivery
- Differences between traditional and fast-track project execution
- Overview of the fast-track project life cycle

Day 2 - Planning and Risk Management

- Defining project scope in accelerated timelines
- Risk identification and mitigation strategies
- Prioritizing critical tasks and dependencies
- Planning overlapping stages without causing delays

Day 3 - Contractor, Supplier, and Designer Management

- Selection criteria for contractors and suppliers
- Managing vendor relationships under accelerated schedules
- Communication protocols and reporting requirements
- Contract considerations and performance expectations

Day 4 - Design and Enabling Technologies

- Design strategies for fast-track projects
- Leveraging technology to accelerate project execution
- Tools for monitoring, collaboration, and coordination
- Empowering teams for rapid decision-making

Day 5 - Coordination, Monitoring, and Continuous Improvement

- Managing and coordinating multiple project phases simultaneously
- Tracking progress, milestones, and KPIs
- Providing feedback and implementing corrective actions
- Lessons learned and best practices for future fast-track projects

Registration form on the Training Course: Successful Management of Fast Track Projects

Training Course code: PC9411 From: 31 August - 4 September 2026 Venue: Vienna (Austria) - Training Course
Fees: 6050 € Euro

Complete & Mail or fax to Global Horizon Training Center (GHTC) at the address given below

Delegate Information

Full Name (Mr / Ms / Dr / Eng):
Position:
Telephone / Mobile:
Personal E-Mail:
Official E-Mail:

Company Information

Company Name:
Address:
City / Country:

Person Responsible for Training and Development

Full Name (Mr / Ms / Dr / Eng):
Position:
Telephone / Mobile:
Personal E-Mail:
Official E-Mail:

Payment Method

- ☐ Please find enclosed a cheque made payable to Global Horizon
- ☐ Please invoice me
- ☐ Please invoice my company

Easy Ways To Register

Telephone:
+201095004484 to
provisionally reserve your
place.

Fax your completed
registration
form to: +20233379764

E-mail to us :
info@gh4t.com
or training@gh4t.com

Complete & return the
booking form with cheque
to: Global Horizon
3 Oudai street, Aldouki,
Giza, Giza Governorate,
Egypt.