



*Training Course:  
Advanced Project Management*

*15 - 26 February 2027  
Rome (Italy)*

## Training Course: Advanced Project Management

Training Course code: PC4088 From: 15 - 26 February 2027 Venue: Rome (Italy) - Training Course Fees: 9550 € Euro

### Introduction

This training program is designed for experienced project managers who want to master advanced project and program management techniques for large, complex, or high-risk projects. The course emphasizes integrating project management processes into organizational culture and aligning project objectives with strategic goals.

Participants will explore the latest tools and methodologies for stakeholder management, scheduling, risk mitigation, cost control, and project optimization. Advanced concepts such as queuing theory, Critical Chain Project Management, and risk quantification techniques are included, ensuring participants can plan, execute, and control projects with confidence and accuracy.

### Objectives

By the end of this program, participants will be able to:

- Improve risk management throughout the project lifecycle
- Track projects with accurate metrics and reporting tools
- Handle difficult vendors effectively
- Produce improved time and cost estimates for complex projects
- Reduce cost and schedule risks using advanced project management techniques
- Enhance stakeholder communication and involvement
- Apply advanced scheduling, risk, and contingency planning tools

### Target Audience

- Senior and experienced project managers
- Program managers responsible for high-risk projects
- Project control officers and planners
- Construction, engineering, or IT project leaders
- Managers involved in procurement, contracts, and supplier relationships

### Course Outline 10 Days

#### Day 1 - Foundations of Advanced Project Management

- Why do we do projects?
- What is a project? Project management definitions
- Project delivery systems and lifecycle models

- Initiating projects: selection, qualitative and quantitative techniques
- Economic evaluation for project prioritization
- Selecting the right project manager

#### Day 2 - Stakeholder Management & Alignment

- Project objectives and alignment with enterprise strategy
- Identification and analysis of stakeholders
- Prioritizing stakeholder needs and expectations
- Communication strategies across hierarchical levels
- Decision-making authority and escalation paths

#### Day 3 - Advanced Planning & Scheduling Techniques

- Task characteristics and duration assessment
- Planning and scheduling methodologies
- Critical Path Method CPM vs. Critical Chain Scheduling
- Resource allocation and leveling
- Time-cost trade-offs and lead/lag adjustments

#### Day 4 - Project Risk Management: Identification & Analysis

- Risk vs. uncertainty
- Attitudes toward risk and organizational tolerance
- Identification of project risks, factors, and sources
- Risk analysis approaches: qualitative and quantitative
- Probability and impact evaluation, Monte Carlo simulations

#### Day 5 - Project Risk Strategies & Contingency Planning

- Developing risk mitigation and contingency strategies
- Risk response planning and network diagramming
- Management reserves and risk budgeting
- Early warning systems and risk monitoring tools

#### Day 6 - Project Execution & Lean Strategies

- Project execution techniques and Lean Construction strategies
- Staff acquisition and team development
- Leadership vs. management: roles and responsibilities
- Managing team conflict and enhancing collaboration

#### Day 7 - Monitoring & Controlling Projects

- Performance measurement and earned value management EVM
- Schedule and cost performance indices
- Implementing corrective actions and change control
- Progress tracking and reporting mechanisms

#### Day 8 - Advanced Cost & Contract Management

- Project cost control and optimization

- Managing procurement, contracts, and supplier relationships
- Cost and schedule risk integration into contracts
- Optimization planning for resources and budget

#### Day 9 - Project Closing & Lessons Learned

- Project closeout procedures and acceptance
- Managing warranties, retention, and final payments
- Post-project evaluation and lessons learned
- Documentation and knowledge transfer

#### Day 10 - Strategic Integration & Real-World Application

- Aligning projects to enterprise strategy and objectives
- Case studies: advanced project challenges
- Simulations for stakeholder, risk, and schedule management
- Tools and technologies for advanced project monitoring and control
- Capstone exercise: integrated project plan review and presentation

## Registration form on the Training Course: Advanced Project Management

Training Course code: PC4088 From: 15 - 26 February 2027 Venue: Rome (Italy) - Training Course Fees: 9550  
€ Euro

Complete & Mail or fax to Global Horizon Training Center (GHTC) at the address given below

### Delegate Information

Full Name (Mr / Ms / Dr / Eng): .....  
Position: .....  
Telephone / Mobile: .....  
Personal E-Mail: .....  
Official E-Mail: .....

### Company Information

Company Name: .....  
Address: .....  
City / Country: .....

### Person Responsible for Training and Development

Full Name (Mr / Ms / Dr / Eng): .....  
Position: .....  
Telephone / Mobile: .....  
Personal E-Mail: .....  
Official E-Mail: .....

### Payment Method

- ☐ Please find enclosed a cheque made payable to Global Horizon
- ☐ Please invoice me
- ☐ Please invoice my company

### Easy Ways To Register

Telephone:  
+201095004484 to  
provisionally reserve your  
place.

Fax your completed  
registration  
form to: +20233379764

E-mail to us :  
info@gh4t.com  
or training@gh4t.com

Complete & return the  
booking form with cheque  
to: Global Horizon  
3 Oudai street, Aldouki,  
Giza, Giza Governorate,  
Egypt.