



*Training Course:
Earned Value Management for Project
Performance Measurement*

*25 - 29 April 2027
Doha (Qatar)*

Training Course: Earned Value Management for Project Performance Measurement

Training Course code: PC4071 From: 25 - 29 April 2027 Venue: Doha (Qatar) - Training Course Fees: 4725 € Euro

Introduction

Managing technical projects effectively in today's competitive environment requires accurate control over schedule, cost, and performance. Earned Value Management EVM provides an integrated approach to measure project performance against scope, cost, and schedule baselines. By comparing actual accomplishments with planned work and budget, EVM enables early identification of schedule slippage and cost overruns, allowing timely corrective actions. This course equips participants with practical knowledge to implement EVM effectively for improved project control and decision-making.

Course Objectives

Participants will learn to:

- Understand and implement an effective performance management system using EVM
- Apply EVM techniques to monitor project scope, cost, and schedule
- Develop control account plans CAPs and establish a project baseline
- Identify and mitigate project risks early
- Make timely decisions regarding scope, cost, and schedule parameters
- Interpret and report EVM metrics to support management decision-making

Target Audience

This course is designed for:

- Project Managers and Project Engineers
- Program and Portfolio Managers
- Contract and Procurement Managers
- PMO Staff and Project Controllers
- Professionals responsible for project performance measurement and reporting

Course Outline

Day 1- Introduction to EVM

- Management vs. Engineering Criteria
- Evolution of EVM Concepts
- Cost/Schedule Control System Criteria C/SCSC

- Performance Measurement as an EVM Technique
- EVM in Project Management

Day 2- Project Scope & Work Breakdown

- Understanding Project Work Scope
- Work Breakdown Structure WBS
- Make-or-Buy Decisions
- Linking WBS to Earned Value

Day 3- Planning, Scheduling, and Budgeting

- Defining Project Objectives
- Planning and Scheduling the Project
- Scheduling and Earned Value Integration
- Estimating and Budgeting Resources for Control Account Plans CAPs
- Management Reserves and Contingency Planning

Day 4- Performance Measurement & Monitoring

- Establishing the Earned Value Project Baseline
- Control Account Plans CAPs
- Performance Measurement Baseline PMB
- Maintaining Baseline and Managing Scope Changes
- CAPs Performance Measurement and Variance Analysis
- Materials and Subcontractor Integration in EVM

Day 5- Forecasting & Reporting

- Final Cost and Schedule Forecasting
- Estimate at Completion EAC
- Over Target Baseline OTB Process
- Predicting Project Duration
- EVM Reporting Formats
- Preparing and Interpreting Integrated Cost/Schedule Reports

Registration form on the Training Course: Earned Value Management for Project Performance Measurement

Training Course code: PC4071 From: 25 - 29 April 2027 Venue: Doha (Qatar) - Training Course Fees: 4725 Euro

Complete & Mail or fax to Global Horizon Training Center (GHTC) at the address given below

Delegate Information

Full Name (Mr / Ms / Dr / Eng):
Position:
Telephone / Mobile:
Personal E-Mail:
Official E-Mail:

Company Information

Company Name:
Address:
City / Country:

Person Responsible for Training and Development

Full Name (Mr / Ms / Dr / Eng):
Position:
Telephone / Mobile:
Personal E-Mail:
Official E-Mail:

Payment Method

- ☐ Please find enclosed a cheque made payable to Global Horizon
- ☐ Please invoice me
- ☐ Please invoice my company

Easy Ways To Register

Telephone:
+201095004484 to
provisionally reserve your
place.

Fax your completed
registration
form to: +20233379764

E-mail to us :
info@gh4t.com
or training@gh4t.com

Complete & return the
booking form with cheque
to: Global Horizon
3 Oudai street, Aldouki,
Giza, Giza Governorate,
Egypt.