



*Training Course:
Project Scope and Requirements Management*

*27 June - 1 July 2027
Sharm El-Sheikh (Egypt)
Sheraton Sharm Hotel*

Training Course: Project Scope and Requirements Management

Training Course code: PC4061 From: 27 June - 1 July 2027 Venue: Sharm El-Sheikh (Egypt) - Sheraton Sharm Hotel
Training Course Fees: 4350 € Euro

Introduction

Projects often fail or are canceled due to budget overruns, mismanaged scope, and uncontrolled changes. This 5-day program equips participants with practical techniques to develop a cost baseline, set up cost tracking systems, and manage project scope effectively throughout the project lifecycle. The course applies the globally recognized PMI PMBoK® standard and includes tools for estimating, cost control, Earned Value Management EVM, and performance monitoring.

Objectives

By the end of the program, participants will be able to:

- Understand the benefits of effective project cost and scope control.
- Apply PMI PMBoK® best practices to plan, monitor, and control project costs.
- Develop accurate Work Breakdown Structures WBS and project schedules.
- Implement Earned Value Management EVM for tracking performance and forecasting.
- Identify and mitigate risks to minimize cost overruns and schedule delays.
- Generate actionable reports to support management decision-making.

Target Audience

- Project Managers
- Assistant Project Managers
- Project Coordinators and Planners
- Project Team Leaders
- Business Analysts
- Project Engineers
- Project Cost Controllers
- Functional Managers involved in project execution

Course Outline

Day 1 - Overview of Project Management

- Project management definitions and PMI PMBoK® processes
- Project phases and lifecycle
- Key project terminology

- Project cost management processes: estimate costs, determine budget, control costs

Day 2 - Developing the Project Schedule & Estimating Costs

- Inputs to cost estimation
- Creating a Work Breakdown Structure WBS
- Work packages and duration assessment
- Techniques for estimating overall project cost

Day 3 - Developing the Project Budget & Risk Considerations

- Budgeting for personnel, materials, and equipment
- Cost aggregation and overheads
- Risk management and contingency planning
- S-curve for cost and risk

Day 4 - Control Accounts & Cost Monitoring

- Establishing Control Accounts and Project Cost Performance Baseline
- Change control and re-baselining
- Tracking hours, costs, and variances

Day 5 - Performance Measurement & Reporting with EVM

- Principles of Earned Value Management EVM
- Calculating variances, performance indices, and forecasts
- Interpreting results and corrective actions
- Reporting project performance to management and clients

Registration form on the Training Course: Project Scope and Requirements Management

Training Course code: PC4061 **From:** 27 June - 1 July 2027 **Venue:** Sharm El-Sheikh (Egypt) - Sheraton Sharm Hotel **Training Course Fees:** 4350 € Euro

Complete & Mail or fax to Global Horizon Training Center (GHTC) at the address given below

Delegate Information

Full Name (Mr / Ms / Dr / Eng):
Position:
Telephone / Mobile:
Personal E-Mail:
Official E-Mail:

Company Information

Company Name:
Address:
City / Country:

Person Responsible for Training and Development

Full Name (Mr / Ms / Dr / Eng):
Position:
Telephone / Mobile:
Personal E-Mail:
Official E-Mail:

Payment Method

- ☐ Please find enclosed a cheque made payable to Global Horizon
- ☐ Please invoice me
- ☐ Please invoice my company

Easy Ways To Register

Telephone:
+201095004484 to
provisionally reserve your
place.

Fax your completed
registration
form to: +20233379764

E-mail to us :
info@gh4t.com
or training@gh4t.com

Complete & return the
booking form with cheque
to: Global Horizon
3 Oudai street, Aldouki,
Giza, Giza Governorate,
Egypt.